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EXECUTIVE SUMM ARY 

The Ministry of Water and Energy (MoWE), with financial support from the World Bank, is 

implementing the Second Urban Water Supply and Sanitation Project (UWSSP-II) across 22 

secondary cities, including Mekelle city. This initiative aims to improve sanitation services in 

Mekelle through the construction of a Faecal Sludge Treatment Plant (FSTP). Since the FSTP 

project requires land acquisition, an Abbreviated Resettlement Action Plan (A-RAP) has been 

developed to address the resulting loss of assets. This plan establishes a transparent Grievance 

Redress Mechanism (GRM) to resolve any disputes and includes restoration efforts to ensure that 

the livelihoods of all affected persons are fully recovered or improved in line with World Bank 

standards. The census identified 58 affected households (45 male-headed and 13 female-headed), 

totaling 198 Project Affected Persons (97 male and 101 female). As the number of affected persons 

is below 200, the project complies with the World Bankôs Operational Policy 4.12 (OP 4.12) 

requirements for an abbreviated resettlement action plan. 

To mitigate these impacts, the Mekele water supply and sanitation utility with Enderta Woreda 

Administration established a Property Valuation Committee (PVC) and GRC on 07/09/2017 (Ref. 

No. Úõ=/03/1747/Ě-1) in accordance with the OP 4.12, Proclamation No. 1161/2019, the amended 

Proclamation No. 1336/2024, Regulation No. 472/2020, and the 2016 Resettlement Policy 

Framework (RPF). The PVC formally initiated the process by declaring the official Cut-off Date 

and issuing a public notification to the community. Following the demarcation of the project area, 

the committee conducted a comprehensive census and asset inventory to identify eligible 

households. This process determined that a total of 18.0436 hectares of land would be 

expropriated, primarily resulting in the permanent loss of productive land and crops. 

Based on this analysis, the PVC calculated a total compensation amount of 75,801,303.13 ETB for 

crops and crop residues. This valuation was submitted to the Mekelle City Administration on 

19/05/2018 E.C. (Ref. No. Úõ=/01/390/Ě-1) for final approval and direct payment to the PAPs. In 

addition to cash compensation, the plan provides specific livelihood restoration support for those 

households losing more than 20% of their productive land. All compensation and resettlement 

assistance will be fully paid and provided to PAPs prior to any land acquisition or the 

commencement of civil works. Ultimately, this A-RAP outlines the necessary measures to ensure 

that all property losses are addressed fairly, environmental and social risks are mitigated, and 

development goals are balanced with the welfare of the affected community. 
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1. INTRODUCTION  

1.1  Background  

Safe sanitation is fundamental to human health, preventing infectious diseases and promoting overall 

physical, mental, and social well-being. In Ethiopia, where on-site sanitation technologies are widely 

used, modernizing wastewater and Faecal Sludge Management (FSM) is a priority for environmental 

safety and socioeconomic development. For the rapidly growing city of Mekelle, the construction of 

a modern Faecal Sludge Treatment Plant (FSTP) is both timely and essential. This project focuses on 

integrating the proposed FSTP with a future Wastewater Treatment Plant (WWTP) to significantly 

enhance sanitation services and protect the local ecosystem. 

Current waste management practices in Mekelle are inadequate. Faecal sludge is currently 

transported by a limited number of vacuum trucks to poorly managed traditional drying ponds located 

near the perennial Ilalla River. These ponds are directly interconnected with the river, which is used 

downstream by various villages. Furthermore, the weak solid waste management system has led to 

the illegal disposal of sludge and its direct use as fertilizer for vegetable farming. This practice is a 

concern to public health, as these vegetables are widely consumed by the local population. 

To address these critical challenges, the Government of Ethiopia (GoE), with the support of the World 

Bank, implementing the Second Urban Water Supply and Sanitation Project (UWSSP-II). The 

Mekelle Water Supply and Sewerage Service Office executing key components under this initiative. 

Sub-component 2.1 focuses on sanitation improvement, including the construction of 16 communal 

and 16 public toilets, implementation of Anaerobic Baffled Reactors (ABRs) in condominium 

houses, and construction of the FSTP. Sub-component 2.2 aims to improve water supply provision 

and management of Non-Revenue Water, while Sub-component 2.3 provides institutional 

development through capacity building and training for utility staff and board members. 

This Abbreviated Resettlement Action Plan (A-RAP) serves as a planning tool for managing land 

acquisition and ensuring fair compensation for the proposed FSTP site. By identifying potential social 

impacts before project implementation begins, this study facilitates the development of management 

systems vital for the sustainability of the project. While a comprehensive evaluation of environmental 

and social impacts was conducted previously, this A-RAP specifically informs stakeholders about 

potential socio-economic losses and outlines a clear mitigation and monitoring plan. 

The proposed FSTP will be constructed on the outskirts of Mekelle in Hinashum, within Tabia May-

Alem of Enderta Woreda. The site is located approximately 10 km west of the city center and is 

accessible via asphalt and gravel roads. The dedicated project area is defined by the GPS coordinates 

X1=547255.004, Y1=1498242.510; X2=547345.613, Y2=1498536.737; X3=547820.955, 

Y3=1498386.025; and X4=547734.390, Y4=1498105.207. 
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While the primary plant requires 15 hectares, the compensation committee has demarcated 

approximately 18.04 hectares to account for fragmented land parcels and specific compensation 

guidelines. The project site consists entirely of privately owned farmland, and there are no residential 

structures within the site or the 400-meter buffer zone. Consequently, the project will result in 

economic resettlement only, with no physical displacement of people. This A-RAP provides the 

necessary framework for acquiring this land and ensuring all affected farmers receive appropriate 

compensation. 

1.2 Rationale for the Preparation of the A-RAP 

The proposed sub-project requires approximately 15 hectares of land for the Fecal Sludge Treatment 

Plant (FSTP). During the feasibility and ESIA study, alternative sites were evaluated based on their 

proximity to residential areas and industrial zones to minimize displacement. The current site was 

selected because it is formally designated as a 'wastewater treatment plant site' in the city master plan, 

ensuring optimal land-use compatibility. Furthermore, site comparisons demonstrated that this 

location maximizes the buffer from settlements (the nearest being 600 meters away) and industrial 

activities (1 km away), thereby avoiding physical relocation and minimizing community disturbance. 

While this design significantly reduced impact, a certain level of economic displacement remained 

unavoidable, affecting agricultural households through the loss of crops and crop residues.  

A socio-economic assessment identified 198 PAPs, organized under 58 HHs, who will experience 

economic impacts as a result of the project. Since the total number of affected persons is below the 

World Bankôs threshold of 200, the preparation of an A-RAPðrather than a full Resettlement Action 

Plan (RAP)ðis justified. Importantly, the displacement is entirely economic only, with no any 

physical relocation for the FSTP construction purpose. 

This A-RAP has been prepared in accordance with the World Bankôs Operational Policy (OP 4.12) 

on Involuntary Resettlement and the Resettlement Policy Framework (RPF, 2016) for the SUWSSP-

II . These frameworks requires any land acquisition or loss of assets and livelihoods be addressed 

through fair, transparent, and participatory processes that ensure proper compensation and livelihood 

restoration for affected persons.Considering the limited scale and nature of impacts, the preparation 

of an A-RAP is deemed appropriate, proportionate, and fully compliant with both national 

requirements and World Bank safeguard policies. 
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1.3  Objectives of the A-RAP 

1.3.1 General Objective 

The objective of this Abbreviated Resettlement Action Plan (A-RAP) is to ensure that individuals 

and households affected by the construction of the Fecal Sludge Treatment Plant (FSTP) is 

meaningfully consulted and actively participate in the planning process, receive fair and full 

compensation for their losses, and have their livelihoods restored or improved to at least pre-project 

levels in line with the requirements of OP 4.12 and national legislations. 

1.3.2 Specific Objective 

The specific objectives are:  

¶ To identify all Project Affected Persons (PAPs) and affected assets, and assess the type and 

magnitude of impacts caused by the FSTP and its access road, if any. 

¶ To establish clear eligibility criteria and compensation measures consistent with national 

laws and World Bank Operational Policy. 

¶ To ensure meaningful consultation and active participation of affected individuals and 

households throughout planning and implementation. 

¶ To ensure fair and timely compensation, and implement livelihood restoration measures to 

restore or improve living standards to at least pre-project levels. 

¶ To create an accessible system to address complaints and ensure effective monitoring and 

reporting of resettlement outcomes. 

1.4  Scope of the A-RAP 

The scope of A-RAP for Mekelle city FSTP sub-project encompasses a comprehensive assessment 

and management to address involuntary land acquisition and displacement at Enderta Woreda, 

May-Alem Tabia (Kebele), Specific site named of Henashum. It includes project description, legal 

and policy review, and a census of affected persons and assets. The plan details compensation 

strategies. It also covers stakeholder engagement, grievance mechanisms, monitoring and evaluation 

processes to ensure compliance with both national laws and safeguards policies. Additionally, it 

outlines roles, responsibilities, a detailed budget, and community participation to ensure transparent 

and equitable resettlement outcomes by focusing vulnerable groups. 
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2. METHODOLOGY  

The A-RAP for the Mekelle cityôs FSTP Project developed through a participatory and evidence-

based approach, combining qualitative & quantitative data collection techniques. This include: 

2.1 Desk Review 

¶ Analysis of legal frameworks (World Bank OP 4.12, Ethiopiaôs Proclamation No. 

1336/2024 and Ethiopiaôs Regulation No.472/2020). 

¶ Review of project design documents, land records, and (ESIA) document. 

2.2 Field Observations 

¶ Site visits to assess land use and potential impacts on crops and assets over the demarcated 

project areas. 

2.3  Community consultations 

¶ Cutoff date formation 

¶ consultations with the PAPs and other key concerned stakeholders including government 

offices at all levels to  

o Inform about the acquisition of land for public purpose, and its impact on land 

owner concerning their loss of land and other assets; 

o Consult on, offered choices among, and provided with technically and economically 

feasible resettlement alternatives; 

o Provide prompt and effective compensation at full replacement cost for losses of 

assets attributable directly to the project. 

2.4 Conducting Census and Asset Inventory 

¶ Conduct a census of PAPs 

¶ Collect socio-economic data of affected Households 

¶ Carry out a detailed asset inventory of PAPs 

2.5 Disclosure and public Notification 

Inform PAPs and Communities through: public meetings, written notices and announcements of 

local administration on the fixing of the cash compensation. 
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3. LEGAL FRAMEWORK AND WORD BANK  POLICY REQUIREMENTS  

3.1  Ethiopian Legal Frameworks and Policies 

3.1.1 The Federal Democratic Republic of Ethiopia Constitution 1995 

The Constitution 1995 of the Federal Democratic Republic of Ethiopia serves as the supreme law of 

the land, providing the foundational guidance for all subsequent policies, regulations, and 

institutional frameworks. It explicitly enshrines the principles of sustainable development and 

environmental rights, including the right to development (Article 43), the right to a clean and healthy 

environment (Article 44), and the right to just compensation for persons adversely affected by state-

sponsored programs (Article 40). The Constitution stipulates that the government must provide fair 

compensation for any property or livelihoods impacted by development projects, including through 

relocation with adequate state assistance. It also permits the expropriation of private property for 

public purposes, subject to the advance payment of commensurate compensation. Furthermore, the 

Constitution grants citizens the right to participate in national development and to be consulted on 

policies and projects that affect their communities.  

3.1.2 Proclamation No. 1161/2019 

This A-RAP is based on Proclamation NO.1161/2019, which provides for the expropriation of 

landholdings for public purposes, Payment of compensation and Resettlement. It addresses; 

V Determination of compensation: Article 11(1) states that a landholder whose holding has 

been expropriated shall be entitled to payment of compensation for property situated on the 

land and for permanent improvements he made. 

V Property Compensation: Article 12(1) specifies that the amount of compensation for 

property on expropriated land shall be determined on the replacement cost. Article 12(2) 

adds that it shall cover the cost of replacing the property anew.  

V Valuation of Property:  Article 17(3) requires that compensation for Property situated on 

expropriated land, considering its location, be evaluated by PVC established by the relevant 

urban or Woreda administrations, comprising appropriate professionals. 

V Establishing PVC and GRC: Article 18(3) states that the structure, powers, and duties of 

the PVC and GRC shall be determined in a regulation enacted to implement this 

proclamation. 
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3.1.3 Proclamation No. 1336/2024  

This is a Proclamation to amend expropriation of land holdings for public purpose, payments of 

compensation and resettlement (amendment). According to this proclamation Article 2(a), When the 

land is expropriated for infrastructure and social service development to be carried out by the federal 

government, the Regions Administration where the development is carried on shall have the duty to 

make the payment for asset compensation, support to the displaced people, economic loss 

compensation, social ties discontinuance and moral damage compensation, to the land holders.  

 

3.1.4 Regulation No.472/2020 

This A-RAP is also based on Regulation No. 472/2020, which guides the overall process of property 

valuation for expropriated land. It provides for Expropriation, Valuation, Compensation and 

Resettlement under the Council of Ministries Regulation No. 472/2020. Key concepts include; 

¶ Consultation on the Expropriation: Article 3 requires the authority determining public 

purpose to consult different stakeholders. 

¶ Consultation Procedure: Article 4 details the consultation process for landholders whose 

land is to be taken. 

¶ Establishing PVC: Article 14 addresses establishing PVC with relevant skills, quality, and 

capacity to deliver property valuation for expropriated land. 

¶ Property Valuation:  Article 15 also describes in detail the compensation for expropriated 

property, including approval processes and property demobilization. 

This A-RAP process was compliance with GoE legal frameworks in site identification and 

assessment, public engagement and consultation, determination of expropriated land, property 

valuation and compensation (including crops and crop residue, grass, trees, and fruits, if any), and 

property demobilization. 

3.2  The World Bank Safeguard Requirements 

The purpose of World Bank safeguard policies is to ensure that environmental and social issues are 

addressed throughout the life cycle of Bank-financed projects.  
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For this A-RAP, OP 4.12 (Involuntary Resettlement) is triggered and forms the basis for this 

document. OP 4.12 applies where involuntary resettlement occurs as a result of the project; the 

objective of this policy is to; 

¶ Avoid or minimize involuntary resettlement where feasible, exploring all viable alternative 

project designs. 

¶ Where it is not feasible to avoid resettlement, Displaced persons should be meaningfully 

consulted and should have opportunities to participate in planning and implementing 

resettlement programs. 

¶ Displaced persons should be assisted in their efforts to improve their livelihoods and standards 

of living or at least to restore them. 

This policy covers direct economic and social impacts that both result from Bank-assisted investment 

projects and are caused by: -  

¶ Relocation or loss of shelter, 

¶ Loss of assets or access to assets, 

¶ Loss of income sources or means of livelihood, whether or not the PAPs must move. 

As a result, the sub project involves land expropriation that impacting people with land use rights for 

crop, crop residue, grass, trees and fruits, if any. Property compensation for expropriated land could 

not be avoided, so the Mekelle city administration council approved such cash compensations. PAPs 

were meaningfully consulted and given opportunities to participate in planning and implementing the 

sub-project. 

At the specific site, no one individuals claimed informal legal rights to land; all registered PAPs have 

formal legal rights approved by the Enderta Woreda land administration office and Tabia May-Alem 

administration. Thus, the 58 PAPs have formal legal land use rights and proceeded to property 

valuation and compensation. 
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3.3  Comparison between Ethiopian Legislation and World Bank Policies 

 
Table 1: Comparison of Ethiopian legislation with WB policies and Measures to Address the Gaps 

Theme 

World Bank OP 4.12 Ethiopian Legislation Comparison Measures Agreed to 

Address Gaps 

Policy 

Objectives 

World bank OP4.12 has overall policy 

objectives, requiring that: 

Involuntary resettlement should be 

avoided wherever possible, or 

minimized, exploring all alternatives. 

Resettlement program should be 

sustainable, include meaningful 

consultation with affected parties and 

provide benefits to the affected 

parties; 

Displaced persons should be assisted 

in improving livelihoods etc., or at 

least restoring those to previous 

levels. 

All affected populations will be 

equally eligible for compensation and 

rehabilitation assistance, irrespective 

of tenure status, social or economic 

standing and any such factors that 

may discriminate against achieving 

the objectives outlined above. 

 

Proclamation No. 1161/2019 and Regulation 

No. 472/2000 has the objective of 

determining the types of compensable 

properties and lost economic interests and 

the principles thereof and establish the 

methods of valuation in order to pay land 

holders whose landholdings and property are 

expropriated or damaged or lost their 

economic interests in the process of 

expropriation fair and equitable 

compensation. 

(Article 5(5) and Article 6 give power to 

Woreda or urban administrations to 

ñexpropriate rural or urban landholdings for 

public purpose where it believes that it 

should be used for a better developmentéò 

This is supported by Article 51(5) and 

Article 40(8) of the 1995 Constitution. 

Proclamation No 1161/2019 (Article 12(5) 

states thatò the cost of removal, 

transportation and erection shall be paid as 

compensation for a property that could be 

relocated and continue to serves as before.ò 

individual, government or private 

organization or any other organ which has 

legal personality and have lawful possession 

over the land to be expropriated and owns 

property situated thereonò 

The World Bank requirement for 

avoidance or minimization of 

involuntary resettlement by looking 

for alternatives is not written into 

Ethiopian legislation. But the 

proclamation 1161/2019 has 

address need of consulting 

land holders who are to be 

displaced at least one year before 

they handover their holdings on the 

type; benefits and general process 

of the project unless the project is 

urgently required for 

Development. When land is 

required by the developer urgently, 

the land holders who are to be 

displaced may be consulted on the 

type; benefits and general process 

of the project in less than one year. 

World Band OP 4.12 

overall objectives 

shall 

be applied to avoiding 

or minimizing 

involuntary 

resettlement to ensure 

resettlement program 

is Sustainable. 



9 | P a g e 

 

Theme 

World Bank OP 4.12 Ethiopian Legislation Comparison Measures Agreed to 

Address Gaps 

Notification 

period/ 

timing of 

displaceme

nt 

Article 10 of World Bank OP4.12 

requires that the resettlement 

activities associated with a sub-

project are linked to the 

implementation of development 

program to ensure displacement or 

restriction of access does not occur 

before necessary measures for 

resettlement are in place. In particular, 

taking of land and related assets may 

take place only after compensation 

has been paid, and, where applicable, 

resettlement sites and moving 

Allowances have been provided to 

displaced persons. 

Article 8 of Proclamation No 1161/2019 

requires consultation with landholders 

before one year unless and otherwise the 

development plan is urgent.  

The landholder has to handover the land 

within 120 days after he/she received the 

compensation. If there is no crop or other 

property on the land, it must be handed over 

within 30 days of notice of expropriation. It 

further gives power to seize the land through 

police force should the landholder be 

unwilling to hand over the land. 

There is no gap between 

Proclamation No.1161/2019 and 

World Bank OP4.12 regarding the 

procedure of compensation 

payment and land expropriation.  

In both cases, properties must not 

be expropriated before necessary 

measures for resettlement takes 

place, particularly before the 

Displaced person has been paid. 

Displaced person 

should always be paid 

compensation and 

Support before the 

land is handed over.  

There is no difference 

in both cases 

regarding the 

procedure and time 

Schedule for 

expropriation. 

Eligibility 

for  

Compensati

on 

World Bank OP4.12 gives 

eligibility to: 

Those who have formal legal rights to 

the land; 

Those who do not have formal legal 

rights to land, but have a claim to such 

land; and Those who do not have 

recognizable legal right or claim to the 

land. 

Proclamation No 1161/2019, Article 8 sub 

article 1 (c) requires collection of 

landholding rights and conduct inventory, 

amount and size of all compensable 

properties from displaced people or their 

legal Representatives whose landholdings 

are determined to be expropriated. Properties 

added after the expropriation notification is 

given to the land holder are not compensated. 

Article 8(8) of the proclamation states that 

where the land expropriated is under illegal 

occupation, the occupant shall evacuate 

without claim for compensation within 30 

(thirty) Days of notice. 

According to World Bank 

OP4.12, eligibility for 

compensation is granted to 

ñAffected parties. Ethiopian 

Legislation only grants 

compensation to those with 

lawful possession of the 

Land. It therefore does not 

recognize those without a 

Legal right or claim as eligible for 

compensation. 

Regarding those who 

do not have formal 

legal rights, the 

requirements of 

World Bank OP4.12, 

as described in 

Column 2 of this 

table, expected to be 

applied, 

Compensati

on 

World Bank OP4.12 Article 6(a) 

requires that displaced persons are 

provided with prompt and effective 

Article 8 sub article 1 (g) states to pay 

compensation or provide substitute land 

The World Bank requirement for 

compensation and valuation of 

assets and relocation must result at 

The World Bank 

requirements for 
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Theme 

World Bank OP 4.12 Ethiopian Legislation Comparison Measures Agreed to 

Address Gaps 

compensation at full replacement cost 

for losses of assets attributable 

directly to the project.                                     

If physical relocation is an impact, 

displaced persons must be provided 

with assistance during relocation and 

residential housing, housing sites and 

/or agricultural sites to at least 

equivalent standards as the previous 

site. Replacement cost does not take 

depreciation into account. In term of 

valuing assets. 

If the residual of the asset being taken 

is not economically viable, 

before the displacement of people from Their 

landholding. 

Proclamation No. 1161/2019 entitles the 

landholder to compensation for the property 

on the land on the basis of replacement cost; 

and permanent improvements to the land, 

equal to the value of capital and labor 

expended. 

Where property is on urban land, 

compensation may not be less than 

constructing a single room low-cost house as 

per the region in which it is located. It also 

requires that the cost of removal, 

transportation and erection will be paid as 

compensation for a relocated property 

continuing its service as before. 

least equivalent standards as 

Before. This is not clearly Stated in 

local Proclamations. It is expected 

that the regulations and directives 

will provide more clarity and 

clearer guidance in this regard 

compensation must be 

followed, as per 

OP4.12 footnote 1, 

which states, ñWhere 

domestic law does not 

meet the standard of 

compensation at full 

replacement cost 

compensation under 

domestic law is 

supplemented by 

additional measures 

necessary to meet the 

replacement cost 

standardò 

Responsibil

ities of the 

project 

Authority  

According to OP4.12, Article 14 and 

18), the borrower is responsible for 

conducting a census and preparing, 

implementing, and monitoring the 

appropriate resettlement instrument. 

Article 24 states that the borrower is 

also responsible for adequate 

monitoring and evaluation of the 

activities set forth in the resettlement 

instrument. In addition, upon 

completion of the project, the 

borrower must undertake an 

assessment to determine whether the 

objectives of the resettlement 

Instrument have been achieved. This 

Article 5 of Proclamation No 1161/2019 sets 

out the appropriate federal authority, or a 

regional cabinet that decide on the basis of 

an approved land use plan; or master plan; or 

structural plan whether the expropriated land 

directly or indirectly brings better 

development and is beneficial to the public 

The process required for the 

project proponent / 

implementing agency has 

adequately addressed in both WB 

OP4.12 and Ethiopian 

proclamationno.1161/2019. 

As per the 

Proclamation No 

1161/2019 and 

Regulation No. 

472/2020 
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World Bank OP 4.12 Ethiopian Legislation Comparison Measures Agreed to 

Address Gaps 

must all be done according to the 

requirements of P4.12. 

Article 19 requires that the borrower 

inform potentially displaced persons 

at an early stage about the 

resettlement aspects of the project and 

takes their views into account in 

project design. 

Inclusive 

Consultatio

n CutïOff 

Date, and 

Disclosure 

of 

information 

With regard to consultation, Op 4.12 

paragraph 6 and 13 and 14 of the WB 

emphasis the need to inform PAPs 

about their resettlement options and 

their rights to get timely relevant 

information, inclusive 

Participation in planning, 

Implementing and monitoring 

resettlement undertakings. These 

Provisions also state the need for 

participation by local authorities and 

NGOs. The Bank document (OP 4.12 

parg. 14 and 16 clearly indicates the 

need for census of PAPs and setting 

cut-off date as part of setting 

eligibility for benefits procedure to 

counter encroachment etc. With 

regard to disclosure of resettlement 

plan, OP 4.12 (paragraph 22) 

indicates the rational and 

requirements of disclosure of 

resettlement instrument (the manner, 

medium etc. of disclosure) 

Article 8 sub article 1 of Proclamation 

1161/2019 requires consulting land holders 

who are to be displaced at least one year 

before the handover their holdings on the 

type; benefits and general process of the 

project. Notwithstanding the content in the 

above article, land holders who are to be 

displaced may be consulted on the type; 

benefits and general process of the project in 

less than one year if the concerned Federal or 

Regional State decides that the land is 

required urgently for Investment. -Regarding 

cut-off date proclamation 1161/2019, sub 

article 3 of article 8 stated that after the 

submission date of written notification that 

indicates the amount of compensation, the 

landholder do not develop or crop the land 

and handover the land, but if the project 

developer failed to take the land within 30 

days, the landholder may plant seasonal 

crops and start other activities on the land 

other than perennial crops and buildings; and 

if the project developer failed to pay for the 

landholder within 60 days from the first day 

With regard to the inclusive 

consultation, setting-cut ï off date 

and disclosure, OP 4.1 directly 

addressed them while the national 

level proclamation implicitly 

mentioned them as requirements. 

The present ARAP 

has been prepared in 

consideration of all 

the relevant 

provisions from 

the national 

proclamation and OP 

4.12. In case of 

conflict between the 

Ethiopian legislation 

and the WB 

OP 4.12, In the 

event of 

discrepancies 

between national 

legislation and 

OP 4.12, the more 

stringent 

requirement (OP 

4.12) shall apply.  
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of written notification, the landholder can 

begin developing any kind of activity 

approved by the master plan or land use plan. 

Property developed or any change made by 

the landholder after the 30 days notification 

on the land to be expropriated will be 

included in the valuation for compensation 

provided that the developer needs to take the 

land after the first 30 days elapsed. 

Where the land expropriated is Under illegal 

occupation, the occupant shall evacuate 

without claim for compensation within 30 

(thirty) days of notice. Regarding disclosure 

of information, consultation at least one year 

before the start of the project is required. 

Accessible 

GRM  

OP 4.12 (paragraph 13 &14) clearly 

mentioned accessible Grievance 

Redressing Mechanism as one major 

requirement within the resettlement 

instrument.  

The importance of accessibility and 

appropriateness of the mechanism 

(tailored to local context) is quite 

emphasized. 

Article 18 of the Proc. No 1161/2019 has 

provision on grievances hearing body and 

appeal hearing council which shall have 

jurisdiction to entertain grievances arising 

from decisions under this Proclamation. 

Any person who has an interest or claim on 

the property to be expropriated may file an 

application within 30 (thirty) days of service 

of the order to the Complaint Hearing Body 

which is established as per sub-article 1 of 

Article 18 of this proclamation. The 

complaint hearing body, after investigating 

the complaint submitted to it; shall make its 

decisions within 30 (thirty) days of the filing 

of the application and notify in written to the 

parties. A party who is aggrieved with the 

decision given under Article 19 sub article 1 

OP4.12 emphases accessibility and 

Appropriateness of the GRM 

mechanism to facilitate easy 

redressing in line with local 

context. Proc. 

1161/2019 has also give emphasis 

to handle grievance arising from 

decisions under this Proclamation. 

Grievances is not only 

about compensation 

and resettlement, 

another project 

related 

grievances (such as 

complaints on access 

denial, drainage etc.) 

need to be addressed 

through the 

established GRM. 
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NB: in the event of any discrepancy between the World Bank Operational Policy (OP) 4.12 and the national legislation, the more stringent 

requirement shall prevail. 

Theme 

World Bank OP 4.12 Ethiopian Legislation Comparison Measures Agreed to 

Address Gaps 

of this proclamation shall file an appeal to 

the Appeal Hearing Council within 30 

(thirty) days of the receipt of the written 

notice of the decision thereof. 

A party aggrieved with the decision of the 

Appeal Hearing Council may file an appeal 

to the High Court/ First Instance Court 

within 30 (thirty) days of the receipt of the 

decision in writing. 

Vulnerable 

Groups 

Op 4.12.(Paragraph 8) has provision 

to give particular attention address the 

needs of vulnerable groups 

(especially those below the poverty 

line, the landless, the elderly, women 

and children 

Proclamation 1161/2019 has no Specific 

provision. The National Social Protection 

Policy, however, is part of social policy 

framework that focuses at reducing poverty, 

social and economic risk of citizens, 

vulnerability, and exclusion by taking 

measures through formal and informal 

mechanisms to ascertain Accessible and 

equitable growth to all. 

While OP 4.12 specifically address 

the issue of vulnerable groups to be 

given special consideration in case 

of involuntary resettlement, the 

National Social Protection Policy 

address the issues of vulnerability at 

large and their concern is to be 

addressed within the national level 

legal framework; vulnerability in 

case of involuntary resettlement is, 

thus, is to be seen within this 

national Framework. 

Vulnerable people of 

this project needs to 

be treated as per the 

WB OP 4.12 
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4. CENSUS AND ASSET INVENTORY OF PAPs 

4.1  Preliminary Activities of the task 

The following activities were carried out according to the project schedule to complete the census 

and asset inventory: 

4.1.1 Establishment of PVC  

Proclamation No.1336/2024 and Regulation No. 472/2020 address expropriation of land and 

compensation for public purposes. The GoE and WB policies entitle PAPs to compensation and/or 

other assistance for lost assets and productive resources. 

The demand for land expropriation for the FSTP balancing with WB safeguard policies and GoE 

proclamation No.1161/2019 and Regulation No. 472/2020, led to discussions and agreements on 

expropriation and compensation at the Mekelle administration council level. Decisions were 

passed on regular meeting of the Mekelle city council to establish PVC and GRC to determine 

compensation valuation.  

In this sub-project, the PVC plays a critical role in the expropriation process; ensuring 

compensation for expropriated property is calculated fairly and in accordance with the legal 

frameworks. The key roles and responsibilities, grounded in Mekelleôs legal and practical context, 

include: 

ü Public Consultation  

ü Census and Asset inventory of PAP 

ü Valuation of property 

ü Facilitating the compensation process, and others which is related to this. 

Based on these, the PVC will be: 

ü Reviewed Proclamation No.1161/2019 and Regulation No. 472/2020  

ü Conducted assessments of the 58 HH PAPs regarding HH numbers, land use right size 

and yearly productivity, etc. 

The committee identified, analyzed and submitted total property valuation compensation for 58 

HH at this specific site effectively. The members of the PVC for FSTP are listed in Table 4-1: 
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Table 2 List of Property Valuation Committee (PVC) Members for FSTP construction project 
 

S/N Name of the C/Committee 

Member 

Sex Office and Position Position in the 

PVC 

Phone 

1 Moges Tesfay M Head of E/Woreda Agriculture office  Chairperson  0914016131 

2 Awet H/mariam  M E/Woreda Land Administration  Member 0914055300 

3 Betremariam Berhe M E/Woreda Land Admin & Surveyor  Member  0948538087 

 Yonas Gebru M E/Woreda Finance Office  Member  0914751761 

4 Halefom G/medhn  M E/Woreda Construction Office  Member   

5 Memhir Teferi Wedajo M E/Woreda Administration Office  Member  0914756223 

6 Muuz Hadush  M Tabiya May-Alem Admisntration Head Member  0937023412 

7 G/silassie Hagos  M T/May-Alem Land Admisntration Head Member   

Source: Enderta Woreda Admisntration official Letter (Date: 7/09/2017 and Ref. No. Ƴǎķ/03/1747/ǳ-1) 

4.2 Conducting Census and Asset Inventory 

A comprehensive census undertaken within the project area to identify all households, individuals, 

and entities affected by land acquisition and related impacts arising from the project.In parallel, a 

detailed inventory of affected assets was conducted to establish the nature, extent, and magnitude 

of project impacts. The inventory covered, but was not limited to, the following categories: 

ü Land use and land holdings; 

ü Residential, commercial, and auxiliary structures; 

ü Annual crops and perennial trees; and 

ü Businesses and livelihood activities, including sources of income affected by the project. 

The census and asset inventory were carried out in a participatory manner with the involvement of 

relevant stakeholders and institutions, including: City/Town Administration, Kebele 

Administration, PVC; and Relevant technical experts. 

All data collected during the census and asset inventory were verified on-site, documented using 

standardized formats, and validated in consultation with PAPs and local authorities. The resulting 

information provides the baseline for eligibility determination, valuation of losses, compensation 

planning, and establishment of the cut-off date for this A-RAP. 
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5. RESULTS OF CENSUS AND ASSET INVENTORY 

5.1 Socio- Economic Data 

To determine the total number of PAPs and the extent of their land and asset holdings, this A-RAP 

applied a census methodology. The census for PAPs affected by the FSTP project was conducted 

on 05 May, 2025. 

A household-level census was undertaken to collect primary socio-economic data, including the 

name of the HH head, sex, age, family size, health status (with particular attention to Persons with 

Disabilities), occupation, landholding size, size of land acquired, and types of affected assets. 

The census identified 58 households (HHs) as affected by the proposed FSTP project. These 58 

households are directly impacted primarily through the loss of cropland, and all registered 

households are engaged in farming as their primary occupation. The breakdown of the affected 

households is as follows: 

¶ 45 Households (78%) are male-headed. 

¶ 13 Households (22%) are female-headed. 

The census further identified a total of 198 Project Affected Persons (PAPs), comprising: 

¶ 97 Males (49%) 

¶ 101 Females (51%) 

Regarding the impact on landholdings and the vulnerability of the PAPs, the census revealed the 

following: 

¶ 32 Households (55%) will permanently lose less than 20% of their total landholdings. 

¶ 26 Households (45%) will permanently lose more than 20% of their total landholdings. 

These findings indicate a specific profile of vulnerability within the project area. While no 

households were identified as having members with serious health conditions or disabilities, 34 

households (59%) are headed by elderly persons aged 60 years and above. Among these, three 

are female-headed households. This demographic profile necessitates careful consideration and 

priority assistance during the compensation and livelihood restoration process. 
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6. Fixing Eligibility  Criteria and Entitlements 

In accordance with the Government of Ethiopia (GoE) legal framework and World Bank OP 4.12 

on Involuntary Resettlement, all individuals and households whose assets or productive resources 

are affected by the project are entitled to compensation and/or resettlement assistance. Eligibility 

under this A-RAP is determined based on the projectôs Resettlement Policy Framework (RPF). 

For the purpose of this A-RAP, the following three eligibility categories are adopted: 

¶ Category I: Persons with formal legal rights to land, including customary and traditional 

rights recognized under national law. 

¶ Category II:  Persons who do not have formal legal rights at the start of the census but have 

a claim to such land or assets recognized under Ethiopian law. 

¶ Category III:  Persons with no recognizable legal right or claim to the land they occupy, 

who are entitled to resettlement assistance to restore their livelihoods in accordance with 

OP 4.12. 

Based on these criteria, the census confirmed that all identified Project Affected Households (HHs) 

hold formal legal rights to the land they occupy, as recognized under regional rural land 

administration laws. No households without legal rights were identified in the project area. 

Accordingly, fair cash compensation will be provided to all affected households at full replacement 

cost prior to land acquisition. 

An entitlement matrix has been developed to define compensation measures for the following 

losses: 

¶ Land used for crop production. 

¶ Crop residues. 

The specific entitlements for PAPs in the project area are summarized as follows: 

¶ Minor Impact (32 HHs / 55%): These households will permanently lose less than 20% of 

their total landholdings. Appropriate cash compensation has been agreed upon. 
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¶ Significant Impact (26 HHs / 45%): These households will permanently lose more than 

20% of their total landholdings. In addition to cash compensation, these PAPs are eligible 

for Livelihood Restoration Support. This includes skills training, priority for project-

related job opportunities, access to credit, and the development of specific business plans 

through close consultation. 

¶ Support for Dependent Youth: In accordance with Proclamation No. 1161/2019, 140m² of 

residential land within the city is proposed for 93 household members (youth) who are over 

18 years old and currently dependent on their families. 

¶ Vulnerability Status: The census confirmed that no PAPs within the project area are 

Persons with Disabilities (PWDs). However, priority assistance remains available for the 

elderly-headed households identified in the census. 

The eligibility and entitlement provisions outlined in this A-RAP ensure that all affected persons 

are treated equitably, compensated at full replacement cost, and assisted in compliance with both 

national legislation and World Bank safeguard requirements. 
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7. Description of Compensation and Other Resettlement Assistance  

7.1 Asset Valuation Methods for Compensation  

 

Eligibility for compensation was determined through comprehensive field assessments, document 

reviews, and verification by eyewitnesses for land-use right holders within the project-affected 

area. In accordance with Regulation No. 472/2020, PAPs with recognized land-use rights are 

entitled to assistance that enables them to improve, or at least restore, their pre-project living 

standards, income-earning capacity, and production levels. 

The Property Valuation Committee (PVC) approved cash compensation (referred to as ñProperty 

Compensationò) for all land-use right holders whose properties were expropriated. The eligible 

compensation categories include: 

¶ Crop Compensation: Cash payment for the loss of cultivated crops, calculated based on 

crop type, the specific area affected, and prevailing market values for the growing season. 

¶ Crop Residue Compensation: Cash payment for the loss of crop residues used for animal 

feed or other purposes. 

Following a detailed valuation and verification process, the Enderta Woreda 

Administration formally approved a total compensation amount of 75,801,303.13 ETB for all 

PAPs affected by the land expropriation for the FSTP project. This approval letter was issued 

on 19/05/2018 E.C. (Ref. No. Úõ=/01/390/Ě-1) and has been forwarded to the Mekelle City 

Administration. Compensation will be completed prior to land acquisition. 

7.1.1 Crop Compensation 

The PVC identified, and the Enderta Woreda approved, compensation for 58 households (45 male-

headed and 13 female-headed) for seasonally produced crops on the expropriated land. A total 

of 18.0436 hectares of cropland was expropriated for the FSTP project. The total crop 

compensation is 57,072,808.98 ETB, which will be funded by the Mekelle City Administration. 

Detailed breakdowns are provided in Table 5-1. 

7.1.2 Crop Residue Compensation 

In addition to the primary crop value, the PVC and Enderta Woreda approved residue 

compensation for the same 58 households. For the 18.0436 hectares of affected land, the total 

residue compensation amounts to 18,728,494.15 ETB. This cost will also be covered by the 

Mekelle City Administration. Further details are presented in Table 5-1. 



20 | P a g e 

 

      Table 3 : Summary of Total Compensation by HH for the FSTP Construction Project 

S/N Full name of HH 

Compensated 

Crop                
(Compensation for 

15 Years in ETB) 

Crop Residue 
(Compensation for 

15 Years in ETB) 

Grass          
(Compensation 

for 15 Years in 

ETB) 

Trees 
(Compensation 

for 15 Years in 

ETB) 

Cactus 
(Compensation 

for 15 Years in 

ETB) 

Gesso and 

Fruit            
(Compensation 

for 15 Years in 

ETB) 

Total 

Compensation 

per HH in 

ETB 

1 Mergeta Teklu G/Mariam  932,783.45  306,093.74  - - - - 1,238,960.57 

2 Abrehet Abadi G/kidan  1,347,143.00  442,066.20  - - - - 1,789,328.93 

3 Tiebe Afera Weldu 867,940.92  284,815.60  - - - - 1,152,833.67 

4 Mihret Girmay Weldu  1,348,724.52  442,585.18  - - - - 1,791,429.57 

5 Sindu G/her G/Mariam  354,577.91  116,355.06  - - - - 470,964.48 

6 Abraha G/silassie Reda  547,207.65  179,566.69  - - - - 726,822.97 

7 Sindu W/silassie Girmay  730,031.94  239,560.64  - - - - 969,657.47 

8 Letay T/mehdhin G/kidan  298,275.62  97,879.41  - - - - 396,181.54 

9 Halefom Yalew Berhe  1,110,230.55  364,323.16  - - - - 1,474,652.39 

10 Mehari G/gergis Tesfay 1,417,362.71  465,108.86  - - - - 1,882,597.54 

11 Kasa Kahsay Enday 1,357,581.06  445,491.46  - - - - 1,803,193.18 

12 Gidena Kasa Kahsay 1,684,640.43  552,816.29  - - - - 2,237,606.45 

13 G/her G/silassie Tela  419,736.74  137,736.99  - - - - 557,511.03 

14 Haftu Berhe Adhana  257,788.58  84,593.56  - - - - 342,405.04 

15 Tsegay Zeway Abera 1,744,422.08  572,433.69  - - - - 2,317,010.81 

16 Ametehans Kahsay G/kidan 2,963,145.24  972,358.80  - - - - 3,935,767.41 

17 Medhin Tafere Biru 777,477.69  255,130.01  - - - - 1,032,676.80 

18 G/kiros G/abezgi 4,740,146.73  1,555,483.46  - - - - 6,296,051.50 

19 Hiluf Hagos Areya  1,634,664.24  536,416.56  - - - - 2,171,226.09 

20 Berhe G/kiros G/abezgi  1,580,259.78  518,563.68  - - - - 2,098,963.92 

21 Tadele Abraha Tsegay 1,340,184.29  439,782.69  - - - - 1,780,086.09 

22 G/medhin Gebru G/medhin  1,442,667.11  473,412.52  - - - - 1,916,207.85 

23 G/silassie G/yesus Hailu 2,536,766.10  832,442.10  - - - - 3,369,433.67 
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S/N Full name of HH 

Compensated 

Crop                
(Compensation for 

15 Years in ETB) 

Crop Residue 
(Compensation for 

15 Years in ETB) 

Grass          
(Compensation 

for 15 Years in 

ETB) 

Trees 
(Compensation 

for 15 Years in 

ETB) 

Cactus 
(Compensation 

for 15 Years in 

ETB) 

Gesso and 

Fruit            
(Compensation 

for 15 Years in 

ETB) 

Total 

Compensation 

per HH in 

ETB 

24 Keshi G/kidan G/her Tesfay 753,754.82  247,345.33  - - - - 1,001,167.14 

25 Yohans W/gebriel Yakob 826,188.66  271,114.56  - - - - 1,097,376.65 

26 Hailay Teka G/Mariam  326,110.46  107,013.44  - - - - 433,152.88 

27 Tsriti Teka G/Mariam  326,110.46  107,013.44  - - - - 433,152.88 

28 Weldu G/medhin Arefayne 807,526.67  264,990.61  - - - - 1,072,589.05 

29 Fitsum G/hiwot G/Mariam  730,664.55  239,768.24  - - - - 970,497.73 

30 W/kiros T/haymanot Hailu 612,682.79  201,052.41  - - - - 813,789.97 

31 Keshi Gebru Teklu G/medhin 547,207.65  179,566.69  - - - - 726,822.97 

32 G/yesus G/Mariam Hailu  557,329.41  182,888.15  - - - - 740,267.10 

33 G/her Kahsay W/tekle 1,145,024.10  375,740.70  - - - - 1,520,866.57 

34 Mebrahtu Reda G/gergis 1,224,100.35  401,689.64  - - - - 1,625,898.79 

35 Solomun Desta Berhe  650,323.08  213,404.11  - - - - 863,784.99 

36 Medhin Alemayehu G/Mariam  593,388.18  194,720.87  - - - - 788,161.79 

37 G/silassie Reda G/silassie 421,950.87  138,463.56  - - - - 560,451.94 

38 Brhan Reda G/gergis  284,990.81  93,519.99  - - - - 378,536.13 

39 Hagos Negash Berhe  142,653.56  46,811.89  - - - - 189,478.13 

40 Medhin Negash Berhe  142,653.56  46,811.89  - - - - 189,478.13 

41 Weldu Hadush Hagos  816,066.90  267,793.10  - - - - 1,083,932.53 

42 G/her Gessesew W/Mariam  683,851.41  224,406.46  - - - - 908,318.65 

43 G/tsadik Mehari Hailu  487,109.70  159,845.49  - - - - 646,998.49 

44 Gdey Mebrahtom Kassahun  528,229.35  173,338.94  - - - - 701,615.24 

45 Keshi Solomun G/Mariam Lema 563,022.90  184,756.48  - - - - 747,829.42 

46 G/hiwet Kebede Sebho  468,131.40  153,617.74  - - - - 621,790.75 

47 Amare Abera Lema  547,840.26  179,774.28  - - - - 727,663.23 
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S/N Full Name of HH 

Compensated 

Crop                
(Compensation for 

15 Years in ETB) 

Crop Residue 
(Compensation for 

15 Years in ETB) 

Grass          
(Compensation 

for 15 Years in 

ETB) 

Trees 
(Compensation 

for 15 Years in 

ETB) 

Cactus 
(Compensation 

for 15 Years in 

ETB) 

Gesso and 

Fruit            
(Compensation 

for 15 Years in 

ETB) 

Total 

Compensation 

per HH in 

ETB 

48 Keshi Tsigabu Tekle Gebru 1,595,442.42  523,545.88  - - - - 2,119,130.11 

49 Tadesse Weres Hagos  494,068.41  162,129.00  - - - - 656,241.32 

50 T/medhin Kidanu Kahsay 545,626.13  179,047.71  - - - - 724,722.33 

51 Mebrahtu Weres Hagos  1,079,865.27  354,358.77  - - - - 1,434,320.02 

52 Tesfay Teshale Alemayehu 596,551.23  195,758.83  - - - - 792,363.08 

53 Mebrahtu G/silassie Enun  516,842.37  169,602.29  - - - - 686,490.60 

54 G/her G/kidan Bula  461,805.30  151,541.83  - - - - 613,388.17 

55 Weldu G/medhn W/Mariam  532,657.62  174,792.08  - - - - 707,497.05 

56 Keshi Aregawi Hshe G/wahd  2,876,477.67  943,918.76  - - - - 3,820,652.10 

57 W/ro Cherkos Tesfay G/silassie 1,022,297.76  335,467.94  - - - - 1,357,856.56 

58 G/Mariam Grmay Abay  1,730,504.66  567,866.68  - - - - 2,298,525.14 

Total Compensation in ETB 57,072,808.98  18,728,494.15  - - - - 75,801,303.13  

 

Source: Legal Letter Prepared by the PVC of Enderta Woreda (Date: 19/05/2018EC and Ref. No. Ƴǎķ/01/390/ǳ-1) 
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7.2  Public Disclosure and Notification 

Following the completion of the comprehensive census and asset inventory by the Property Valuation 

Committee (PVC), a series of public disclosure and notification activities were conducted. These 

engagements ensured transparency and allowed Project Affected Persons (PAPs) to verify the data 

collected. The disclosure process included: 

¶ Public Consultation Meetings: Organized at the local level to ensure all PAPs were informed 

of their rights and the project's impact. 

¶ Stakeholder Workshops: Dedicated sessions involving implementing agencies, local 

administration, and key representatives of the PAPs. 

The primary objectives of these engagement activities were to: 

¶ Validate Census Results: Ensure all participants reviewed and confirmed the accuracy of the 

census data and asset inventory. 

¶ Confirm the Cut -off Date: Formally reiterate the eligibility deadline to the community to 

prevent future grievances. 

¶ Dispute Resolution: Address any complaints or discrepancies raised by participants regarding 

land measurements or crop valuations in a timely manner. 

¶ Feedback Integration: Incorporate valid community feedback into the data to ensure the 

inventory reflects the reality on the ground. 

With this consensus achieved, all stakeholders confirmed their readiness to proceed to the next phase.  

7.3 Cut-off Date 

The cut-off date is the specific deadline used to determine which individuals and assets are eligible for 

compensation and resettlement assistance. For the Mekelle FSTP construction project, the official cut-

off date is 02 September, 2025. 

This date corresponds to the commencement of the census and asset inventory process. Any persons 

who occupy the project area or establish new assets (such as structures or perennial crops) after this cut-

off date are not eligible for compensation or resettlement assistance. 

The cut-off date was publicly disclosed and explained to the affected households during formal 

consultation meetings and public discussion events to ensure community awareness and prevent 

speculative encroachment. Additionally, a functional Grievance Redress Mechanism (GRM) is in place 

to address any disputes or concerns regarding the application of the cut-off date, ensuring full 

compliance with World Bank Operational Policy (OP) 4.12. 
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8. Public Consultation with Stakeholders and PAPs 

8.1  Consultation  

Public consultation and participation are essential features of the Ethiopian Government as well as 

World Bank financed projects/programs and used to inform project beneficiaries including PAPs and 

other stakeholders about the particular projectsô/programsô positive and adverse impacts. Thus, the 

people get chance to discuss, participate and make informed decision that benefits them. Taking this in 

to consideration community discussions were took place and will be carried out on an ongoing basis 

throughout the entire life of the project particularly during construction phases.   

8.2  Consultations with PAHHs 

The project affected households meeting was held to four times ensure that the PAHHs discussed issues 

related to the proposed project in an open manner thus fostering participatory approach prior to project 

implementation. This meeting was organized by the project office and Census Survey team in 

collaboration with the local administration. The intention of the meetings is to create awareness among 

the meeting participants on the projectôs objective, Compensation type, amount and other assistance that 

will be provided for the PAPs.  

The following meeting agenda were the main concern of the discussion: 

ü Brief explanation on the 2nd urban water supply and sanitation project and its components, 

implementation areas, benefits and impacts and its mitigation measures including compensation  

ü Identification of institutions to be involved in the implementation of compensation and 

resettlement of the project affected people; 

ü Employment opportunity created by the project within which the PAP to be engaged as their 

livelihood restoration: 

ü The role of community leaders in the process of implementing compensation and resettlement  

ü In line with this, several types of personal comments, views, interests, and feeling of the PAHHs 

were reflected during the discussion, as the main points succinctly summarized by individual 

participants as follow: 

ü The likely threat that will  happen in the future resulting from implementing the proposed project 

compensation delay and unable to get land replacement loss of agricultural land  

ü Estimation of cash to compensate loss of properties of PAHHs will be small compared with the 

currently prevailing inflated prices, then commented that the estimation of compensation should 

consider the current market.     

ü  About employment opportunity to be created during construction of the FSTP project for PAPs.  

ü Is there a mechanism to support our sons and daughters older than 18 years. 

Explanations given for suggestions and questions rose by the meeting participants 
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 Stakeholderôs representatives responded with explaining and answering the suggestions and 

questions rose by the participants, as identified below: 

o All concerned stakeholders should provide supports and follow up an appropriate cash 

compensation and land replacement in the vicinity area to be effective in short period of 

time; 

o The cost of compensation would be estimated based on the revised prices, however the 

estimation process should be carried out based on the relevant Federal Government 

proclamation and policies as well as regulations and rules of the region.  

o The PAHHs should get a priority to be hired in any type of employment created by the 

proposed project and in order to do so a there would be a close collaboration and 

consulted with the kebele administration; and 

o As per the rules and regulations those family members greater than 18 years old and are 

dependent on their families will be considered for compensation.  

o  GRM is established and every type of complain caused by the proposed project could be 

entitled to appeal to the Grievance redressing Committee (GRC) organized at all level. 

If the case would be unable to be solved, should be referred to the legal court, which has 

been authorized to make a final the decision. 

Finally, the meetings are held in the good manner and PAPs and representatives of the community 

are agreed of the proposed project to be implemented after that question are answer practically.  
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9. Grievance Redress Mechanism  

A clear and structured system is in place to handle grievances, particularly those related to compensation 

for Project Affected Persons (PAPs). This mechanism is guided by Proclamation No. 1161/2019 and is 

specifically designed to ensure principles of fairness, accessibility, accountability, and transparency are 

upheld. The World Bank Operational Policy (OP) 4.12 mandates that projects involving involuntary 

resettlement must include a transparent and accessible Grievance Redress Mechanism (GRM) as an 

integral part of the resettlement plan.  

The system outlines specific procedures that must be followed in the event that a project-affected 

household (PAHH) feels wronged or has a complaint regarding the project's implementation. 

V Fill out and hand over the Grievance Form (as indicated on RPF) which can be collected from 

the kebele GRCs and Woreda Project Coordination Unit (WPCU). 

V The head of the Grievance Appeal Committee (Expert from woreda administration office for   

woreda cases or Kebele GRC chairman for kebele GRC) will convene a meeting on not later 

than one week after receiving complain with the other members of the committee. 

V A decision will be reached and communicated with the complainant.  

However, any party not satisfied with the final decision can take his/her case to the regular court by 

which will be final. For this sub-project, new GRCs were established to address disputes and complaints 

/grievances arising from landholder expropriation and compensation valuation. The GRCs aim to ensure 

fairness, transparency, and accountability in the handling of all related matters. 

Key roles and responsibilities include: 

¶ Receiving and reviewing complaints  

¶ Investigation and verifying claims 

¶ Mediating and resolving disputes 

¶ Providing recommendations 

¶ Promoting transparency and fairness  
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Table 4: List of Grievance Redress Committee (GRC) for FSTP Construction project 

S/N Name of the GRC Members Sex Office and Position Position in the GRC Phone 

1 Tuemay Kalayu M T/May-Alem Vice 

Administration Head 

Chair person 0933793971 

2 Mebrahtu Reda G/gergis M PAPs Representative Vice Chairperson  0914045374 

3 Haile (Moges) Amare M PAPs Representative Secretary  0914267513 

4 Haleka Gidena Kassa  M PAPs Representative Member  0932054392 

5 W/ro Medhin Tafere F PAPs Representative Member 0914367148 

6 Keshi Selemun G/Mariam  M PAPs Representative Member   

7 Selemun H/silassie  M PAPS Representative Member   

8 Keshi Aregawi Hishe M PAPS Representative Member   

9 Gidena Fitsum  M PAPS Representative Member  0998663601 

Source: Tabiya May-Alem Administration Office 

 

The established Grievance Redress Mechanism (GRM) is a formal and guaranteed to be free of charge, 

easily accessible to all affected persons, and strictly non-retaliatory in nature. To ensure transparency 

and accountability, the project will implement systemic GRM tracking, where every complaint is 

formally logged, categorized, and assigned a unique tracking number from the town level to the national 

level. Detailed GRM reporting requirements are also mandatory; the PIU will provide monthly and 

quarterly summaries of all grievances, including their current status, resolution timelines, and any 

outstanding issues, to ensure that no concern remains unaddressed before project closure.  
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10.  Implementing Institutions and Institutional Responsibility  

Effective implementation of the A-RAP requires clear institutional mandates and robust coordination 

across various administrative levels. Each body holds specific responsibilities crucial for the timely 

delivery of compensation, livelihood restoration, and overall project compliance. Implementation 

institutions and their responsibility is listed below.  

Table 5: Role and Responsibilities for Implementation of this A-RAP 

Implementing body/ Agency Role and Responsibility 

National SUWSSP Safeguard Specialists ¶ Provides high-level technical guidance, oversight, and 

support to the A-RAP implementation teams, ensuring 

alignment with national standards, World Bank frameworks 

and project-specific safeguard policies. 

Regional Project Coordination Unit ¶ Serves as the primary liaison between local implementation 

efforts and regional authorities. 

¶ Guide, support, and monitor issues and matters related to any 

complaint which may arise during the implementation 

process. 

Mekelle city council  ¶ Provides strategic direction, formally endorses the formation 

of necessary committees, approves A-RAP decisions, and 

identifies and allocates necessary financing for 

compensation and other assistance for PAPs. 

Mekelle town water supply and sewerage 

service office and SUWSS Project 

Coordination Unit 

¶ Closely Participate in the development of the A-RAP  

¶ Provide technical assistance on implementation of this A-

RAP 

¶ Review documents and follow its implementation 

City Administration Finance Bureau ¶ Provide the compensation/ money and other livelihood 

restoration benefit on timely manner jointly with the PVC  

Environment, Land Administration and 

Investment office  

¶ Participate in committees for decisions and ensuring land 
ownership right for the PAPs  

¶ Ensures the proper implementation of local laws  

Kebele Administration  ¶ Support overall Management of the compensation issues  

Property Valuation Committee (PVC) ¶ Manages the inventory of asset valuations, and determines 

fair compensation amounts for Project Affected Persons 

(PAPs) in adherence to established project policies. 

Grievance Redress Committee (GRC) ¶ Receive claims, if any, and responded properly  
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11. ARAP Implementation Timetable and Budget 

11.1 ARAP Implementation Budget 

Table 6 ARAP implementation budget 

S/

N Activities Unit  Quantity  

Unit price 

(ETB) 
Total Cost 

(ETB) 

Remark 

/Responsible 

1 
Conduct consultation & 
information dissemination 

Trip 4 120,000 

(Hall Rent & 
DSA for PAPs) 

480,000 

MoWE 

& MWSSO 

2 
Conduct Census Survey 

Trip 3 80,000 (DSA for 
PVC) 

240,000 
Project Office 

3 Confirmation and 

authentication of the census 
report with PAHHs and 

local officials 

Trip 2 

30,000 60,000 

Project  

Office 

4 Provide Cash Compensation 

for Loss of Farm Land 

Ha 18.043 
- 75,801,303.13  

Mekelle City 

Administration 

5 Business Skill Training and 
linkage to access to credit 

(PAPs who lose 20% of 
lands and vulnerable 

groups) 

# of 
partic

ipants  

40  
 

 
  

Project 
Office will be 

responsible to 
arrange 

business skill 

training upto 
60, 000.  

6 Conduct Monitoring and 
Supervision Cost 

Trip 24  
 

10,000 240,000 
Project 
Office 

 Total - - - 76,821,303.13  

 

11.2 ARAP Implementation Timetable 

Table 7  ARAP Implementation Timetable 

 

 

Activities 

November 1-30, 2025 December 1-31, 2025 Jan1-30/2026 March 1-30/2026 

1st 

W

k 

2nd 

Wee

k 

3nd 

Wee

k 

4th  

Wk 

1st 

W

k 

2nd 

W

k 

3nd 

W

k 

4th 

Wk 

1st 

wk 

2nd 

wk 

3nd 

W

k 

4th 

W

k 

1st 

wk 

2nd 

wk 

3nd 

W

k 

4th 

W

k 

Conduct Census 

Survey 

V  V  V  V  ã ã           

Discussion with 

PAHHs on 

means of 

Compensation  

      V  ã ã        

Disclosure          ã ã ã ã     

Provide 

compensation 

        V  V  V  V  ã ã ã ã 

Business skill 

training 
        V  V  V  V  ã   ã 

Monitoring and 

Supervision 

ã ã ã ã ã ã ã ã ã ã ã ã ã ã ã ã 
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12. Monitoring and Evaluation  

This is a critical ongoing process designed to ensure that all commitments are met, project-affected 

persons (PAPs) are compensated and their livelihoods are restored or improved to pre-project levels, 

and that the project complies with relevant policies.  

During monitoring and evaluation for the implementation of this ARAP, the following major milestones 

will be assessed: 

¶ RAP Disclosure and Consultation: 

¶ The Grievance Redress Mechanism (GRM) operationalization  

¶ Full Disbursement of Compensation:  

¶ Restoration Implementation: (e.g., training, assistance) are fully implemented and available to 

PAPs.  

¶ Income restoration  

¶ PAP satisfaction 

To follow-up and monitor the ARAP, internal Monitoring will be conducted regularly by the project 

implementation unit (PIU) at town level. Reports will be submitted to the project manager and utility 

manager at town level to provide timely updates on progress, delays, and necessary corrective 

actions. The national safeguard team will also receive reports from the town quarterly and monitor 

the progress biannually. In accordance with Paragraph 24 of World Bank Operational Policy (OP) 

4.12, the project shall remain open until an independent completion audit verifies that all 

commitments outlined in the Abbreviated Resettlement Action Plan (ARAP)ðspecifically full 

compensation and restoration for all affected personsðhave been satisfied. 
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13. ANNEXES OF A-RAP 

Annex 1: Photographic Documentation and Attendance Lists of PAPs 

Annex 1 (i): Photo Documentation of Consultation Sessions and Site Visits with PAPs 

 

Source: Tewelde Yideg (Project Coordinator; August, 2025) 
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Source: Abraha Kahsay (Senior Environmental Safeguard Specialist; September, 2025) 
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Source: Abraha Kahsay (Senior Environmental Safeguard Specialist; November, 2025) 
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Annex 1(ii): Attendance Lists of Selected Public Meetings of Project Affected Peoples (PAPs) 
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Annex 1(iii): Attendance Lists of Selected Public Meetings of PAPs with Higher Regional Officials  
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Annex 2: Results and Findings of the Census and Asset Inventory 

Annex 2(i): Summary of Census and Asset Inventory Information by HH 
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M
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m
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y

  

1 Mergeta Teklu G/Mariam Gerase M 53 1 2 3 No Farmer 1 0.2949 29% Farm Land Only 

2 Abrehet Abadi G/kidan  F 80 2 1 3 No Farmer 2 0.4259 21% Farm Land Only 

3 Tiebe Afera Weldu F 45 2 2 4 No Farmer 1 0.2744 27% Farm Land Only 

4 Mihret Girmay Weldu  F 55 1 1 2 No Farmer 1.5 0.4264 28% Farm Land Only 

5 Sindu G/her G/Mariam  F 41 3 3 6 No Farmer 1 0.1121 11% Farm Land Only 

6 Abraha G/silassie Reda  M 28 1 2 3 No Farmer 0.5 0.173 35% Farm Land Only 

7 Sindu W/silassie Girmay  F 32 2 2 4 No Farmer 0.6 0.2308 38% Farm Land Only 

8 Letay T/mehdhin G/kidan  F 55 1 1 2 No Farmer 1.5 0.0943 6% Farm Land Only 

9 Halefom Yalew Berhe  M 80 1 2 3 No Farmer 2 0.351 18% Farm Land Only 

10 Mehari G/gergis Tesfay M 72 1 2 3 No Farmer 1.5 0.4481 30% Farm Land Only 

11 Kasa Kahsay Enday M 90 3 3 6 No Farmer 2 0.4292 21% Farm Land Only 

12 Gidena Kasa Kahsay M 30 2 1 3 No Farmer 0.5326 0.5326 100% Farm Land Only 

13 G/her G/silassie Tela  M 36 2 1 3 No Farmer 0.5 0.1327 27% Farm Land Only 

14 Haftu Berhe Adhana  M 67 2 2 4 No Farmer 1.5 0.0815 5% Farm Land Only 

15 Tsegay Zeway Abera M 40 5 2 7 No Farmer 0.8 0.5515 69% Farm Land Only 

16 Ametehans Kahsay G/kidan F 42 3 2 5 No Farmer 1 0.9368 94% Farm Land Only 

17 Medhin Tafere Biru F 58 2 1 3 No Farmer 1 0.2458 25% Farm Land Only 

18 G/kiros G/abezgi Hagos M 70 1 2 3 No Farmer 2 1.4986 75% Farm Land Only 

19 Hiluf Hagos Areya M 50 2 1 3 No Farmer 1 0.5168 52% Farm Land Only 

20 Berhe G/kiros G/abezgi  M 35 1 3 4 No Farmer 0.6 0.4996 83% Farm Land Only 

21 Tadele Abraha Tsegay M 60 3 2 5 No Farmer 1.5 0.4237 28% Farm Land Only 

22 G/medhin Gebru G/medhin  M 70 1 2 3 No Farmer 1.5 0.4561 30% Farm Land Only 

23 G/silassie G/yesus Hailu M 48 2 2 4 No Farmer 1 0.802 80% Farm Land Only 

24 Keshi G/kidan G/her Tesfay M 80 1 2 3 No Farmer 2 0.2383 12% Farm Land Only 
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25 Yohans W/gebriel Yakob M 77 2 1 3 No Farmer 2 0.2612 13% Farm Land Only 

26 Hailay Teka G/Mariam  M 40 2 1 3 No Farmer 1 0.1031 10% Farm Land Only 

27 Tsriti Teka G/Mariam  F 36 1 1 2 No Farmer 0.5 0.1031 21% Farm Land Only 

28 Weldu G/medhin Arefayne M 67 2 1 3 No Farmer 1.5 0.2553 17% Farm Land Only 

29 Fitsum G/hiwot G/Mariam  M 73 2 2 4 No Farmer 2 0.231 12% Farm Land Only 

30 W/kiros T/haymanot Hailu M 66 1 3 4 No Farmer 1 0.1937 19% Farm Land Only 

31 Keshi Gebru Teklu G/medhin M 60 2 1 3 No Farmer 1.5 0.173 12% Farm Land Only 

32 G/yesus G/Mariam Hailu  M 50 3 1 4 No Farmer 1 0.1762 18% Farm Land Only 

33 G/her Kahsay W/tekle M 80 1 3 4 No Farmer 1.5 0.362 24% Farm Land Only 

34 Mebrahtu Reda G/gergis M 77 1 2 3 No Farmer 2 0.387 19% Farm Land Only 

35 Solomun Desta Berhe  M 62 2 1 3 No Farmer 1.5 0.2056 14% Farm Land Only 

36 Medhin Alemayehu G/Mariam  F 65 3 1 4 No Farmer 1.5 0.1876 13% Farm Land Only 

37 G/silassie Reda G/silassie M 76 1 2 3 No Farmer 2 0.1334 7% Farm Land Only 

38 Brhan Reda G/gergis  F 74 1 1 2 No Farmer 1.5 0.0901 6% Farm Land Only 

39 Hagos Negash Berhe  M 34 1 2 3 No Farmer 0.5 0.0451 9% Farm Land Only 

40 Medhin Negash Berhe  F 40 2 2 4 No Farmer 0.5 0.0451 9% Farm Land Only 

41 Weldu Hadush Hagos  M 73 1 3 4 No Farmer 1.5 0.258 17% Farm Land Only 

42 G/her Gessesew W/Mariam  M 66 2 1 3 No Farmer 1.5 0.2162 14% Farm Land Only 

43 G/tsadik Mehari Hailu  M 44 2 1 3 No Farmer 0.8 0.154 19% Farm Land Only 

44 Gdey Mebrahtom Kassahun  M 58 1 2 3 No Farmer 1 0.167 17% Farm Land Only 

45 Keshi Solomun G/Mariam Lema M 65 2 2 4 No Farmer 1.5 0.178 12% Farm Land Only 

46 G/hiwet Kebede Sebho  M 74 1 1 2 No Farmer 2 0.148 7% Farm Land Only 

47 Amare Abera Lema  M 80 1 2 3 No Farmer 2 0.1732 9% Farm Land Only 

48 Keshi Tsigabu Tekle Gebru M 52 2 1 3 No Farmer 1 0.5044 50% Farm Land Only 

49 Tadesse Weres Hagos  M 65 1 3 4 No Farmer 1.5 0.1562 10% Farm Land Only 

50 T/medhin Kidanu Kahsay M 80 1 1 2 No Farmer 1.5 0.1725 12% Farm Land Only 

51 Mebrahtu Weres Hagos  M 72 2 1 3 No Farmer 1.5 0.3414 23% Farm Land Only 

52 Tesfay Teshale Alemayehu M 88 2 1 3 No Farmer 2 0.1886 9% Farm Land Only 

53 Mebrahtu G/silassie Enun  M 62 1 3 4 No Farmer 1.5 0.1634 11% Farm Land Only 

54 G/her G/kidan Bula  M 67 1 2 3 No Farmer 1 0.146 15% Farm Land Only 

55 Weldu G/medhn W/Mariam  M 67 2 2 4 No Farmer 1 0.1684 17% Farm Land Only 

56 Keshi Aregawi Hshe G/wahd  M 71 1 2 3 No Farmer 1.5 0.9094 61% Farm Land Only 

57 W/ro Cherkos Tesfay G/silassie F 35 1 2 3 No Farmer 0.6 0.3232 54% Farm Land Only 

58 G/Mariam Grmay Abay  M 80 1 2 3 No Farmer 1.5 0.5471 36% Farm Land Only 

Total of PAPs for the FSTP Project Site - 97 101 198 - - 75.9ha 18.0436 ha 27% Ave/ Lost of Land 
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Annex 2(ii): Eligibility Criteria and Entitlements of the HH for Compensation of the FSTP project 

Types of lost Assets Types of Impact Title of PAPs Status of PAPs Compensation /Entitlement /Benefit Remarks 

 

 

 

 

 

 

 

 

Loss of Agricultural 

lands 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

55% (32) PAPs are 

permanently losing 

less than 20% of 

their land holdings 

 

 

 

 

 

Land Owner  

 

 

 

 

 

Limited Impact 

¶ The Property Valuation Committee (PVC) has been 

determined and approved the type of compensation 
by consulting all PAPs whose land has been 

expropriated. The compensation will be provided in 
cash for permanent loss of their land, which includes: 

V Crop Land and its Residue Compensation; 

V For 93 Youths above 18 years old 140m2 

will be provided Residential Land in the 

City. 

The compensation amount was equivalent to fifteen times the 

highest annual income generated from the previous three years. 

¶ Trainings on financial management and modern farming 

will be provided  

¶ Linking to financial institutions, SME promotion offices 

and agricultural offices will be done for further technical 

and other supports 

 

 

45% (26) PAPs are 

permanently losing 

greater than 20% of 

their land holdings 

 

 

Land Owner  

 

 

Medium to High 

Impact  

 

¶ In addition to the cash compensation, Livelihood 

Restoration Support during construction of the sub- 
project will be targeted like;  

V Skills training and income-generating activities. 
V Access to credit or employment opportunities. 

V Close consultation and Business plan will be 

developed if there is a shift in livelihood  

 

59% (34) PAPs are 

60 years and above 

or elderly 

Land Owner Medium  Similar compensation process followed. 

Technical support will be given for their guardian, 

 

 

No one PAPs 

registered Persons 

with Disability  

Land Owner Low    

Source: Review of the Census and Asset Inventory and Prepared by the Property Valuation Committee (15/03/2018EC and Ref. No. Úõ/01/222/8-3)  
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Annex 3: Endorsed Household Compensation for the FSTP Construction Project Site 

Annex 3(i): Summary of Endorsed Crop Compensation per HH for the Construction of FSTP project 

 

S/N 

 

Full Name of PAPs of HH 

 

Sex 

Expropriate

d Land in 

Hectare 

Yearly 

Productivity 

/Quintal  

Yearly 

Product 

/Hectare 

Average 

Price for 1 

Quintal 

(ETB) 

Total Price 

/Year (ETB) 

Total Price for 

15 Years 

(ETB) 

1 Mergeta Teklu G/Mariam  M 0.2949 25.56 7.54 8,250       62,185.56           932,783.45  
2 Abrehet Abadi G/kidan  F 0.4259 25.56 10.89 8,250       89,809.53       1,347,143.00  
3 Tiebe Afera Weldu F 0.2744 25.56 7.01 8,250       57,862.73          867,940.92  
4 Mihret Girmay Weldu  F 0.4264 25.56 10.90 8,250       89,914.97       1,348,724.52  
5 Sindu G/her G/Mariam  F 0.1121 25.56 2.87 8,250       23,638.53           354,577.91  
6 Abraha G/silassie Reda  M 0.173 25.56 4.42 8,250       36,480.51  547,207.65  
7 Sindu W/silassie Girmay  F 0.2308 25.56 5.90 8,250       48,668.80  730,031.94  
8 Letay T/mehdhin G/kidan  F 0.0943 25.56 2.41 8,250       19,885.04  298,275.62  
9 Halefom Yalew Berhe  M 0.351 25.56 8.97 8,250       74,015.37  1,110,230.55  
10 Mehari G/gergis Tesfay M 0.4481 25.56 11.45 8,250       94,490.85  1,417,362.71  

11 Kasa Kahsay Enday M 0.4292 25.56 10.97 8,250       90,505.40  1,357,581.06  

12 Gidena Kasa Kahsay M 0.5326 25.56 13.61 8,250     112,309.36  1,684,640.43  

13 G/her G/silassie Tela  M 0.1327 25.56 3.39 8,250       27,982.45  419,736.74  

14 Haftu Berhe Adhana  M 0.0815 25.56 2.08 8,250       17,185.91  257,788.58  

15 Tsegay Zeway Abera M 0.5515 25.56 14.10 8,250     116,294.81  1,744,422.08  

16 Ametehans Kahsay G/kidan F 0.9368 25.56 23.94 8,250     197,543.02  2,963,145.24  

17 Medhin Tafere Biru F 0.2458 25.56 6.28 8,250       51,831.85  777,477.69  

18 G/kiros G/abezgi M 1.4986 25.56 38.30 8,250     316,009.78  4,740,146.73  
19 Hiluf Hagos Areya M 0.5168 25.56 13.21 8,250     108,977.62  1,634,664.24  

20 Berhe G/kiros G/abezgi  M 0.4996 25.56 12.77 8,250     105,350.65  1,580,259.78  

21 Tadele Abraha Tsegay M 0.4237 25.56 10.83 8,250       89,345.62  1,340,184.29  
22 G/medhin Gebru G/medhin  M 0.4561 25.56 11.66 8,250       96,177.81  1,442,667.11  

23 G/silassie G/yesus Hailu M 0.802 25.56 20.50 8,250     169,117.74  2,536,766.10  

24 Keshi G/kidan G/her Tesfay M 0.2383 25.56 6.09 8,250       50,250.32  753,754.82  

25 Yohans W/gebriel Yakob M 0.2612 25.56 6.68 8,250       55,079.24  826,188.66  

26 Hailay Teka G/Mariam  M 0.1031 25.56 2.64 8,250       21,740.70  326,110.46  

27 Tsriti Teka G/Mariam  F 0.1031 25.56 2.64 8,250       21,740.70  326,110.46  
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28 Weldu G/medhin Arefayne M 0.2553 25.56 6.53 8,250       53,835.11  807,526.67  
29 Fitsum G/hiwot G/Mariam  M 0.231 25.56 5.90 8,250       48,710.97  730,664.55  
30 W/kiros T/haymanot Hailu M 0.1937 25.56 4.95 8,250       40,845.52  612,682.79  

31 Keshi Gebru Teklu G/medhin M 0.173 25.56 4.42 8,250       36,480.51  547,207.65  

32 G/yesus G/Mariam Hailu  M 0.1762 25.56 4.50 8,250       37,155.29  557,329.41  

33 G/her Kahsay W/tekle M 0.362 25.56 9.25 8,250       76,334.94  1,145,024.10  

34 Mebrahtu Reda G/gergis M 0.387 25.56 9.89 8,250       81,606.69  1,224,100.35  

35 Solomun Desta Berhe  M 0.2056 25.56 5.26 8,250       43,354.87  650,323.08  
36 Medhin Alemayehu G/Mariam  F 0.1876 25.56 4.80 8,250       39,559.21  593,388.18  

37 G/silassie Reda G/silassie M 0.1334 25.56 3.41 8,250       28,130.06  421,950.87  

38 Brhan Reda G/gergis  F 0.0901 25.56 2.30 8,250       18,999.39  284,990.81  

39 Hagos Negash Berhe  M 0.0451 25.56 1.15 8,250         9,510.24  142,653.56  

40 Medhin Negash Berhe  F 0.0451 25.56 1.15 8,250         9,510.24  142,653.56  

41 Weldu Hadush Hagos  M 0.258 25.56 6.59 8,250       54,404.46  816,066.90  

42 G/her Gessesew W/Mariam  M 0.2162 25.56 5.53 8,250       45,590.09  683,851.41  
43 G/tsadik Mehari Hailu  M 0.154 25.56 3.94 8,250       32,473.98  487,109.70  

44 Gdey Mebrahtom Kassahun  M 0.167 25.56 4.27 8,250       35,215.29  528,229.35  

45 Keshi Solomun G/Mariam Lema M 0.178 25.56 4.55 8,250       37,534.86  563,022.90  

46 G/hiwet Kebede Sebho  M 0.148 25.56 3.78 8,250       31,208.76  468,131.40  

47 Amare Abera Lema  M 0.1732 25.56 4.43 8,250       36,522.68  547,840.26  

48 Keshi Tsigabu Tekle Gebru M 0.5044 25.56 12.89 8,250     106,362.83  1,595,442.42  

49 Tadesse Weres Hagos  M 0.1562 25.56 3.99 8,250       32,937.89  494,068.41  
50 T/medhin Kidanu Kahsay M 0.1725 25.56 4.41 8,250       36,375.08  545,626.13  

51 Mebrahtu Weres Hagos  M 0.3414 25.56 8.73 8,250       71,991.02  1,079,865.27  

52 Tesfay Teshale Alemayehu M 0.1886 25.56 4.82 8,250       39,770.08  596,551.23  

53 Mebrahtu G/silassie Enun  M 0.1634 25.56 4.18 8,250       34,456.16  516,842.37  

54 G/her G/kidan Bula  M 0.146 25.56 3.73 8,250       30,787.02  461,805.30  

55 Weldu G/medhn W/Mariam  M 0.1684 25.56 4.30 8,250       35,510.51  532,657.62  

56 Keshi Aregawi Hshe G/wahd  M 0.9094 25.56 23.24 8,250     191,765.18  2,876,477.67  
57 W/ro Cherkos Tesfay G/silassie F 0.3232 25.56 8.26 8,250       68,153.18  1,022,297.76  

58 G/Mariam Grmay Abay  M 0.5471 25.56 13.99 8,250     115,430.24  1,731,453.57  
Total Compensation for the FSTP Project         18.0436  -       461.20  - 3,804,917.19  57,073,757.90  

             Source: Legal Letter Prepared by the PVC of Enderta Woreda (Date: 19/05/2018EC and Ref. No. Ƴǎķ/01/390/ǳ-1) 
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Annex 3(ii): Summary of Endorsed Crop Residue Compensation per HH for the Construction of FSTP project   

 

S/N 

 

Full Name of PAPs of HH 

 

Sex 

Expropriated 

Land in 

Hectare 

Total Crop 

Productivity in 

Quintal for 15 

Years  

Residue 

Production 

/Quintal of Crop 

Total Residue 

Production in 

Quintal for 

15 Years 

Average Price of 

Residue for 1 

Quintal (ETB)  

Total Price of 

Residue for the 

15 Years (ETB) 

1 Mergeta Teklu G/Mariam  M 0.2949 113.06 1.5 Quintal 169.60 1,804.83 306,093.74  

2 Abrehet Abadi G/kidan  F 0.4259 163.29 1.5 Quintal 244.94 1,804.83 442,066.20  

3 Tiebe Afera Weldu F 0.2744 105.20 1.5 Quintal 157.81 1,804.83 284,815.60  

4 Mihret Girmay Weldu  F 0.4264 163.48 1.5 Quintal 245.22 1,804.83 442,585.18  

5 Sindu G/her G/Mariam  F 0.1121 42.98 1.5 Quintal 64.47 1,804.83 116,355.06  

6 Abraha G/silassie Reda  M 0.173 66.33 1.5 Quintal 99.49 1,804.83 179,566.69  

7 Sindu W/silassie Girmay  F 0.2308 88.49 1.5 Quintal 132.73 1,804.83 239,560.64  

8 Letay T/mehdhin G/kidan  F 0.0943 36.15 1.5 Quintal 54.23 1,804.83 97,879.41  

9 Halefom Yalew Berhe  M 0.351 134.57 1.5 Quintal 201.86 1,804.83 364,323.16  

10 Mehari G/gergis Tesfay M 0.4481 171.80 1.5 Quintal 257.70 1,804.83 465,108.86  

11 Kasa Kahsay Enday M 0.4292 164.56 1.5 Quintal 246.83 1,804.83 445,491.46  

12 Gidena Kasa Kahsay M 0.5326 204.20 1.5 Quintal 306.30 1,804.83 552,816.29  

13 G/her G/silassie Tela  M 0.1327 50.88 1.5 Quintal 76.32 1,804.83 137,736.99  

14 Haftu Berhe Adhana  M 0.0815 31.25 1.5 Quintal 46.87 1,804.83 84,593.56  

15 Tsegay Zeway Abera M 0.5515 211.45 1.5 Quintal 317.17 1,804.83 572,433.69  

16 Ametehans Kahsay G/kidan F 0.9368 359.17 1.5 Quintal 538.75 1,804.83 972,358.80  

17 Medhin Tafere Biru F 0.2458 94.24 1.5 Quintal 141.36 1,804.83 255,130.01  

18 G/kiros G/abezgi M 1.4986 574.56 1.5 Quintal 861.84 1,804.83 1,555,483.46  

19 Hiluf Hagos Areya  M 0.5168 198.14 1.5 Quintal 297.21 1,804.83 536,416.56  

20 Berhe G/kiros G/abezgi  M 0.4996 191.55 1.5 Quintal 287.32 1,804.83 518,563.68  

21 Tadele Abraha Tsegay M 0.4237 162.45 1.5 Quintal 243.67 1,804.83 439,782.69  

22 G/medhin Gebru G/medhin  M 0.4561 174.87 1.5 Quintal 262.30 1,804.83 473,412.52  

23 G/silassie G/yesus Hailu M 0.802 307.49 1.5 Quintal 461.23 1,804.83 832,442.10  

24 Keshi G/kidan G/her Tesfay M 0.2383 91.36 1.5 Quintal 137.05 1,804.83 247,345.33  

25 Yohans W/gebriel Yakob M 0.2612 100.14 1.5 Quintal 150.22 1,804.83 271,114.56  

26 Hailay Teka G/Mariam  M 0.1031 39.53 1.5 Quintal 59.29 1,804.83 107,013.44  

27 Tsriti Teka G/Mariam  F 0.1031 39.53 1.5 Quintal 59.29 1,804.83 107,013.44  

28 Weldu G/medhin Arefayne M 0.2553 97.88 1.5 Quintal 146.82 1,804.83 264,990.61  

29 Fitsum G/hiwot G/Mariam  M 0.231 88.57 1.5 Quintal 132.85 1,804.83 239,768.24  
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30 W/kiros T/haymanot Hailu M 0.1937 74.26 1.5 Quintal 111.40 1,804.83 201,052.41  

31 Keshi Gebru Teklu G/medhin M 0.173 66.33 1.5 Quintal 99.49 1,804.83 179,566.69  

32 G/yesus G/Mariam Hailu  M 0.1762 67.56 1.5 Quintal 101.33 1,804.83 182,888.15  

33 G/her Kahsay W/tekle M 0.362 138.79 1.5 Quintal 208.19 1,804.83 375,740.70  

34 Mebrahtu Reda G/gergis M 0.387 148.38 1.5 Quintal 222.56 1,804.83 401,689.64  

35 Solomun Desta Berhe  M 0.2056 78.83 1.5 Quintal 118.24 1,804.83 213,404.11  

36 Medhin Alemayehu G/Mariam  F 0.1876 71.93 1.5 Quintal 107.89 1,804.83 194,720.87  

37 G/silassie Reda G/silassie M 0.1334 51.15 1.5 Quintal 76.72 1,804.83 138,463.56  

38 Brhan Reda G/gergis  F 0.0901 34.54 1.5 Quintal 51.82 1,804.83 93,519.99  

39 Hagos Negash Berhe  M 0.0451 17.29 1.5 Quintal 25.94 1,804.83 46,811.89  

40 Medhin Negash Berhe  F 0.0451 17.29 1.5 Quintal 25.94 1,804.83 46,811.89  

41 Weldu Hadush Hagos  M 0.258 98.92 1.5 Quintal 148.38 1,804.83 267,793.10  

42 G/her Gessesew W/Mariam  M 0.2162 82.89 1.5 Quintal 124.34 1,804.83 224,406.46  

43 G/tsadik Mehari Hailu  M 0.154 59.04 1.5 Quintal 88.57 1,804.83 159,845.49  

44 Gdey Mebrahtom Kassahun  M 0.167 64.03 1.5 Quintal 96.04 1,804.83 173,338.94  

45 Keshi Solomun G/Mariam Lema M 0.178 68.25 1.5 Quintal 102.37 1,804.83 184,756.48  

46 G/hiwet Kebede Sebho  M 0.148 56.74 1.5 Quintal 85.11 1,804.83 153,617.74  

47 Amare Abera Lema  M 0.1732 66.40 1.5 Quintal 99.61 1,804.83 179,774.28  

48 Keshi Tsigabu Tekle Gebru M 0.5044 193.39 1.5 Quintal 290.08 1,804.83 523,545.88  

49 Tadesse Weres Hagos  M 0.1562 59.89 1.5 Quintal 89.83 1,804.83 162,129.00  

50 T/medhin Kidanu Kahsay M 0.1725 66.14 1.5 Quintal 99.20 1,804.83 179,047.71  

51 Mebrahtu Weres Hagos  M 0.3414 130.89 1.5 Quintal 196.34 1,804.83 354,358.77  

52 Tesfay Teshale Alemayehu M 0.1886 72.31 1.5 Quintal 108.46 1,804.83 195,758.83  

53 Mebrahtu G/silassie Enun  M 0.1634 62.65 1.5 Quintal 93.97 1,804.83 169,602.29  

54 G/her G/kidan Bula  M 0.146 55.98 1.5 Quintal 83.96 1,804.83 151,541.83  

55 Weldu G/medhn W/Mariam  M 0.1684 64.56 1.5 Quintal 96.85 1,804.83 174,792.08  

56 Keshi Aregawi Hshe G/wahd  M 0.9094 348.66 1.5 Quintal 523.00 1,804.83 943,918.76  

57 W/ro Cherkos Tesfay G/silassie F 0.3232 123.91 1.5 Quintal 185.87 1,804.83 335,467.94  

58 G/Mariam Grmay Abay  M 0.5471 209.87 1.5 Quintal 314.81 1,804.83 568,178.06  

Total Residue Compensation for the FSTP Project 18.0436 6,918.03 - 10,377.05 - 18,728,805.54 

               Source: Legal Letter Prepared by the PVC of Enderta Woreda (Date: 19/05/2018EC and Ref. No. Ƴǎķ/01/390/ǳ-1) 
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Annex 4: Endorsed Household Compensation Prepared by PVC and PVC List 

Annex 4(i):  List of PVC Established by Woreda Enderta for the FSTP project  
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Annex 4(ii): Endorsed Household Compensation Prepared by PVC 










